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PBW 
Consulting Engineers 
and Scientists 

VIA FEDERAL EXPRESS 

Mr. Gary Miller 
Superfund Division, Region 6 (6SF-RA) 
Arkansas/Texas Section 
U.S. Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

Ms. Rita Engblom, On-Scene Coordinator 
U.S. Environmental Protection Agency, Region 6 
Superfund Division (6SF-AP) 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

PASTOR, BEHLING & WHEELER, LLC 
2201 Double Creek Drive, Suite 4004 

Round Rock, TX 78664 

Tel (512) 671-3434 
Fax (512) 671-3446 

June 3, 2011 
(PBW Project No. 1649) 

Re: May 2011 Monthly Report for UAO and May 2011 Monthly Report for Settlement 
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended 
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. Parker Drilling Offshore Corporation is participating in the Site work 
under an agreement it reached with the above Respondents. As discussed in my telephone 
conversation with Mr. Miller on August 2, 2005, regarding the UAO, monthly status reports for a 
given month will be submitted by the 15th of the following month as required in Paragraph 53 of 
the UAO, rather than by the lOth ofthe following month as indicated in Appendix 1 of the 
Statement of Work (SOW) attached to the UAO. The Settlement Agreement requires submittal 
of a progress report by the 151

h of every month. 

In accordance with the UAO requirements for the Remedial Investigation/Feasibility Study 
(RIIFS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month- The following actions were taken during the previous month: 



213826

Mr. Gary Miller and Ms. Rita Engblom 
June 3, 2011 
Page2 

• RI Report activities (SOW Paragraph 39) detailed under Task 9 of the RI/FS 
Work Plan, including preparation and shipment of replacement pages for the 
Final RI Report (approved by EPA's April21, 2011letter) to EPA by letter dated 
May 6, 2011; and 

• FS activities (SOW Paragraph 47) detailed under Task 10 of the RI/FS Work 
Plan, including preparation of the Interim-Final FS Report (incorporating 
modifications requested in EPA's May 27, 20111etter approving the FS) that was 
submitted to EPA by letter dated June 2, 2011. 

2. Results ofRI/FS sampling. tests. modeling and all other data (including raw data) 
received or generated by or on behalf of Respondents during the previous month -
No new analytical data were received during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress ofRI/FS work- No additional actions are 
planned as the RifFS has now been completed. SOW Paragraph 42 requires that the 
Respondents conduct a presentation to the EPA within 15 calendar days following 
submission ofthe Final RI Report. In an April27, 2011 e-mail, Mr. Miller indicated 
that such a presentation would not be necessary. The Respondents are currently 
awaiting a letter from EPA confirming its waiver of this SOW requirement. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RI/FS activities are 
1 00% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

1. Significant Removal Action developments during the preceding period. including 
actions performed and any problems encountered- No actions were taken during the 
previous month. 

2. Removal Action analvtical data received during the reporting period- No new 
analytical data were received during the reporting period. 

3. Removal Action developments anticipated during next reporting period, including a 
schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems - The only remaining Removal Action activity is the 
preparation and submittal of a Removal Action Report Addendum following receipt 
of all outstanding disposal manifests from the Removal Action contractor. It is 
anticipated that this addendum will be submitted during the next reporting period. 
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Thank you for the opportunity to submit this monthly report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

PA~z::LE~LLC 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds- EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Ray Merrell- Sequa Corporation 
Mr. John Eldridge- Haynes and Boone, LLP 
Mr. Donnie Belote- The Dow Chemical Company 
Mr. Ed Menger- Parker Drilling Company 
Mr. Allen Daniels- LDL Coastal Limited, LP 
Mr. F. William Mahley- Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
Mr. Jay Winters- Golder Associates, Inc. 
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